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Analysis

Editorial and/or graphical support was furnished during the pericd
1962 on the following projects, which are in the analysis stage.

TOP SECRET CHESS RUFY

PUBLICATIONS DIVISION

STATUS REPORT
25 May 1962

PDSR 37/62

18-24 May

S0X1
JN-143/61 USSRInterferometer Study
JN-1T4 /61 Kamchatka GM
JN-254 /61 Zaozernyy AE Complex Expansion
| | 50X1
JN-200/061 Kremovo Missile Storage Area .
JN-288/61 BW/CW Test at Mys Melovoy Area
| | S0X1
JN-343/61 Iadeburg Missile Trailers FExam
JN-L/62 Omsk Test Facility
JN-19/62 Comparative Anelysis of Special Storage Areas
20X1
evheel Comparison
JN-63/62 Updating Black Book
JN-64/62 Zagorsk Test Stand
JN-87/62 MCI for Mission 9032
JN-101/62 ICBM Ready Buildings
JN-106/62 Verknyaya Salda ICBM Isunch Complex
JN-116/62 Novay Mezinovka
JN-119/62 MCI for Mission 3078
JN-120/62 Shedrinsk ICBM Site
JN-133/62 Kamchatka Search
C-399/62 Evaluation of Information on Cuba
Production
The division is processing the following projects. (Date shown with each
entry is the date the material was accepted in the Division; percent of com-
pletion refers to PD work only.)
| i | 23 Apr 62 85% complete S0X1
J'N-253/ 61 Dodonovo AE Complex 11 May 62 15% complete
JN-293 /61 Karsbash Possible AE Support 2 May 62 90% complete
| | 22 May 62 05% complete 50X1
JN-347/61 Slavgorod U/I Plant 15 May 62 50% complete
JN-5/62 Tomsk AE Complex, Updating 16 May 62 20% complete
15 May 62 90% complete 90X1
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#*Awaiting PI support.

Completed

**Awaiting print from DMD.

JN-92/62 Svobodnyy ICBM Iaunch Complex 21 May 62 50% complete
JN-134 /62 Yel'sk . MRBM 24 May 62 90% complete
P-215/61 MCP for Mission G 3039 24 May 62 50% complete
P-13/62 Ephemeris for Mission 9031 22 May 62 90% complete
*0-184 /62 A Area Study Imos, Vietnam {Mosaic) 16 Mar 62 80% complete
c-184/62 B Area Study Imos, Vietnam {Mosaic) 28 Mar 62 05% complete
C-362/62 Downgrading PIC/R-5/62 2l May 62 0% complete
c-410/62 Briefing Aids (NIE) 21 May 62 80% complete
**M-6T/62 Addition to Split Board 26 Mar 62 0% complete
M-116/62 Drawings of Typical Miss Sites (OD) 8 May 62 90% complete
M-124 /62 _"Q" Briefing Boards (H Street) 22 May 62 90% complete
M~125/62 Cuban Acquisition Numbers 2l May 62 0% complete
M-126/62 Overlsy for Mep (H Street) 2h May 62 0% complete
M-127/62 Picture Mounting (S8) 2k May 62 0% complete

The following projects were either in Reproduction or had been disseminated
as of c.o.b. 24 May 1962:

Project No. Publication No. Short Title To Repro Dissem

JN=1k4 /61, NPIC/TP-6/62 Ephemeris - Mission 9013 16 May 62 21 .May 62

JN-181/61 B NPIC/R-6T/62 Unidentified Grid Pattern 16 May 62
near Otar, USSR

JN-290/61. NPIC/R-TO/62 Novaya Zemlys Test Site 21 May 62

JN-10/62 NPIC/R-66/62 Kedainai & Pochinck Nuclear 15 May 62 21 May 62
Weapons Storage

JN-27/62 NPIC/R-69/62 Shadrinsk, ICBM Iaunch Site 18 May 62

JN-56/62 NPIC/R-T2/62 Lista Bay Shipping Identifi- 18 May 62 23 May 62
cation ‘

JN-T3/62 NPIC/R-T5/62 MCI for Mission 3076 22. May 62 24 May 62

JN-80/62 NPIC/R-Th/62 Nyandoma Poss ICBM Site 22 May 62

IN-87/62 Poss MRBM Ovruch (Cable) 24 May 62

JN-87/62 Similarities of Storage 2h May 62

. Areas (Cable)

JN-90/62 NPIC/R-1022/62 Palanga SA-3 Site 16 May 62 21 May 62

JN-94 /62 NPIC/R-T1/62 Perm' ICBM Iaunch Complex 18 May 62

JN-104 /62 NPIC/R-68/62 Drovyanaya ICBM Complex 18 May 62

IN-117/62 NPIC/R-T3/62 Tyumen ICBM Complex 23 Mey 62

P-216/61 NPIC/MCP-18/62 MCP for Mission G 3040 23 May 62

P-218/61 NPIC/MCP-19/62 MCP for Mission G 3041 24 May 62

P-219/61 NPIC/MCP-20/62 MCP for Mission G 3042 2 May 62

P-319/61 NPIC/TP-T7/62 Ephemeris - Mission 9028 23 May 62

P-28/62 NPIC/MCP-17/62 MCP for Mission G 3078 16 May 62 21 May 62

M-105/62 Map (PAD) 18 May 62

M-107/62 NPIC/1-5/62 TALENT listing, 1956-1961 22 May 62

M-123/62 NPIC/PSL-5/62 Project Status IListing - 22 May 62

April 1962
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Backlog

In addition to the projects listed in preceding sections of this report there
were 81 National and 5 CIA projects to which editors and graphical analysts had
been assigned as of c.o.b. 24 May 1962.

950X1

Chier, Publications Division, NPIC

TOP SHCRRT CHESS RUFY HAKS
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